

**ANGUS COUNCIL**

**ROADS COMMITTEE**

**15 OCTOBER 1998**

**TRAFFIC ORDERS - UPDATE**

**REPORT BY THE DIRECTOR OF ROADS**

**ABSTRACT**

This Report is to update the Committee on the Traffic Orders currently in progress.

**1 RECOMMENDATIONS**

It is recommended that the Committee agree to note the contents of this Report.

**2 INTRODUCTION**

Progress with regard to the promotion of new Traffic Regulation Orders was last reported to the Roads Committee on 30 April 1998 (Report No 442/98). This Report updates the position as at the end of September 1998.

**3 DETAILS**

TRAFFIC REGULATION ORDERS : CURRENT (attached) indicates the Orders currently being processed and their stage of progress as at 30 September 1998.

**4 FINANCIAL IMPLICATIONS**

None.

**5 CONSULTATION**

The Chief Executive, the Director of Law and Administration and the Director of Finance have been consulted in the preparation of this Report.

Dr Bob McLellan  
DIRECTOR OF ROADS

NOTE

The following background papers, as defined by Section 50D of the Local Government (Scotland) Act 1973 (and not containing confidential or exempt information) were relied on to a material extent in preparing the above Report:-

Report No 442/98 - Angus Council Roads Committee - 30 April 1998.

DAM/JSG  
22 September 1998  
REPORTS/t.orders.update

TRAFFIC REGULATION ORDERS : CURRENT

AS AT SEPTEMBER 1998

ORDER	COMM REPORT APPRVD	L&A REQUEST INFO	PREPARTN OF PLANS/ SCHEDULES	INFO TO L&A FROM ROADS	DRAFT ORDER RECVD	DRAFT ORDER AGREED	CONSULTING PERIOD	ADVERTISING PERIOD	MADE	COMMENTS
FORFAR MYRE ROAD ONE WAY	14.4.92	1.5.92	COMPLETE	1.7.92	19.8.92	27.8.92	(20.11.92-8.1.93) 4.4.97 - 16.5.97	21.7.97-8.6.97	18.9.97	WORKS TO BE CARRIED OUT IN NEAR FUTURE EXISTING MARKINGS REQUIRING ORDER FOR ENFORCEMENT . DRAFT ORDER DETAILS BEING DISCUSSED . ORDER DEFERRED MEANTIME ROAD IMPROVEMENTS TO BE CARRIED OUT . DECISION ON ORDER TO BE MADE AFTER IMPROVEMENTS AND SUITABLE MONITORING PERIOD. ASSOCIATED WITH NEW ACCESS TO ANGUS COLLEGE - ON COMPLETION OF ROADWORKS SITUATION TO BE MONITORED TO ASSESS WHETHER ONE-WAY REQUIRED
ANGUS DISTRICT SCHOOL KEEP CLEAR AREAS	18.4.95	5.5.95	COMPLETE	10.6.97						
MONTROSE PANITER CRESCENT ROAD CLOSURE	28.8.97	11.9.97	COMPLETE	11.12.97	28.1.98	12.2.98	17.3.98-17.4.98	12.5.98-2.6.98		
MONTROSE PANITER CRES/RECHIN RD WAITING RESTINS	28.8.97	11.9.97	COMPLETE	11.12.97	28.1.98	12.2.98	17.3.98-17.4.98	12.5.98-2.6.98		
ARBROATH ELLIOT ST VARIATION OF ONE WAY	24.4.97									
ANGUS COUNCIL CAR PARKS - REVIEW OF OPERATIONS	29.8.98	4.2.97	COMPLETE	15.12.97	7.1.98	16.3.98	27.3.98-30.4.98	12.5.98-2.6.98	2.7.98	NEW SIGNING NEARING COMPLETION.
ANGUS COUNCIL VARIATION OF SPEED LIMITS '97	23.1.97	4.2.97	COMPLETE	24.4.98	18.9.98					CONSULTING SHORTLY
ANGUS DISTRICT CYCLE ROUTE	12.4.93	3.6.94	IN PROGRESS							NEW CYCLE TRACKS IN FORFAR AND MONTROSE
ARBROATH GREAT MICHAEL ROAD STOPPING UP	10.8.93	27.9.93	COMPLETE	24.12.93	28.4.94	5.5.94	17.6.94 - 15.7.94			SHORT SECTION OF FOOTWAY TO BE STOPPED UP DUE TO HOUSING DEVT - MAKING OF ORDER HELD UNTIL REPLACEMENT FOOTWAY HAS BEEN CONSTRUCTED. SIDE ROADS AFFECTED BY A90 REALIGNMENT AWAITING AS BUILT DRAWINGS FROM SODD
A90 GATESIDE STOPPING UP.	22.5.90	28.6.90	COMMENTS							
ARBROATH KIRKTON ROAD STOPPING UP	31.5.94	3.6.94	IN PROGRESS							SECTION OF ROAD UNNECESSARY DUE TO REALIGNMENT
GLAMIS FORMER A84 EASSIE MILL STOPPING UP.	11.10.95	1.11.95	IN PROGRESS							SECTION OF ROAD UNNECESSARY DUE TO REALIGNMENT
BRECHIN ST ANDREWS ST PROH OF ENTRY	28.1.98	24.2.98	COMPLETE	11.5.98	26.6.98	10.7.98	11.9.98-9.10.98			
MONTROSE INDIA ST/BERTS RD ONE-WAY	28.1.98	24.2.98	COMPLETE	11.5.98	25.6.98	17.7.98	11.9.98-9.10.98			
ANGUS COUNCIL VARIATION OF WAITING RESTRICTIONS	11.6.98									ALTERATIONS TO WAITING RESTRICTIONS THOUGHOUT ANGUS

ORDERS BEING PROMOTED UNDER ROADS (SCOTLAND) ACT 1984

