

ANGUS COUNCIL

ROADS COMMITTEE

29 JANUARY 1998

TRAFFIC ORDERS - UPDATE

REPORT BY THE DIRECTOR OF ROADS

ABSTRACT

This report is to update the Committee on the Traffic Orders currently in progress.

1 **RECOMMENDATIONS**

It is recommended that the Committee agree to note the contents of this report.

2 **INTRODUCTION**

Previous References:-

Report No 1069/97 - Roads Committee 16 October 1997 when a previous report on the Angus Traffic Orders was submitted and approved.

3 **DETAILS**

TRAFFIC REGULATION ORDERS : CURRENT (attached) indicates the Orders currently being processed and their stage of progress at 1 January 1998.

4 **FINANCIAL IMPLICATIONS**

None.

5 CONSULTATION

The Chief Executive, the Director of Law and Administration, and the Director of Finance have been consulted in the preparation of this Report.

Dr Bob McLellan
DIRECTOR OF ROADS

NOTE

No background papers as defined by Section 50D of the Local Government (Scotland) Act 1973 (other than any containing confidential or exempt information) were relied on to any material extent in preparing the above Report.

REPORTS/traffic-update
20 January 1998
DAM/JSG

TRAFFIC REGULATION ORDERS : CURRENT

AS AT 8 JANUARY 1998

ORDER	COMM REPORT APPRVD	L&A REQUEST INFO	PREPARTN OF PLANS/ SCHEDULES	INFO TO L& A FROM ROADS	DRAFT ORDER RECVD	DRAFT ORDER AGREED	CONSULTING PERIOD	ADVERTISING PERIOD	MADE	COMMENTS
FORFAR MYRE ROAD ONE WAY	14.4.92	1.5.92	COMPLETE	1.7.92	19.8.92	27.8.92	(20.11.92-8.1.93) 4.4.97 - 16.5.97	21.7.97-8.8.97	18.9.97	IMPLEMENTATION 9.11.97 WORKS TO BE CARRIED OUT IN NEXT FINANCIAL YEAR
ANGUS DISTRICT SCHOOL KEEP CLEAR AREAS	18.4.95	5.5.95	COMPLETE	10.6.97						EXISTING MARKINGS REQUIRING ORDER FOR ENFORCEMENT . DRAFT ORDER DETAILS BEING DISCUSSED .
MONTROSE PANIER CRESCENT ROAD CLOSURE	28.8.97	11.9.97	COMPLETE	11.12.97						PROPOSAL TO PREVENT RAT RUNNING IN RESIDENTIAL AREA
MONTROSE PANIER CRES/BRECHIN RD WAITING RESTINS	28.8.97	11.9.97	COMPLETE	11.12.97						JUNCTION VISIBILITY PROTECTION
ARBROATH ELLIOT ST VARIATION OF ONE WAY	24.4.97									ASSOCIATED WITH NEW ACCESS TO ANGUS COLLEGE - ON COMPLETION OF ROADWORKS SITUATION TO BE MONITORED TO ASSESS WHETHER ONE-WAY REQUIRED
ANGUS COUNCIL CAR PARKS - REVIEW OF OPERATIONS	28.8.96	4.2.97	COMPLETE	15.12.97	7.1.98		Jan-98			ALTERATIONS TO PARKING TIME PERIODS / FINES ETC
KINGENNIE DRUMSTURDY RD VARIATION OF SPEED LIMITS	28.11.96	4.2.97	IN PROGRESS	Jan-98						40 MPH AT KINGENNIE
ANGUS COUNCIL VARIATION OF SPEED LIMITS '97	23.1.97	4.2.97	IN PROGRESS	Jan-98						ALTERATIONS TO VARIOUS SPEED LIMITS IN ANGUS
ARBROATH SOUTH STREET VARIATION OF ONE WAY	12.12.95	17.1.96	COMPLETE	3.2.97						ORDER ABANDONED - COMMITTEE 27.11.97
ANGUS DISTRICT CYCLE ROUTE	12.4.93	3.6.94	IN PROGRESS							NEW CYCLE TRACKS IN FORFAR AND MONTROSE
MONTROSE GLAXO STOPPING UP	17.10.96	3.12.96	COMPLETE	29.8.97	18.9.97	7.10.97	28.11.97 - 26.12.97			
ARBROATH GREAT MICHAEL ROAD STOPPING UP	10.8.93	27.9.93	COMPLETE	24.12.93	29.4.94	5.5.94	17.6.94 - 15.7.94			SHORT SECTION OF FOOTWAY TO BE STOPPED UP DUE TO HOUSING DEVT - MAKING OF ORDER HELD UNTIL REPLACEMENT FOOTWAY HAS BEEN CONSTRUCTED.
A90 GATESIDE STOPPING UP.	22.5.90	28.6.90	SEE COMMENTS							SIDE ROADS AFFECTED BY A90 REALIGNMENT AWAITING AS BUILT DRAWINGS FROM SODD
ARBROATH KIRKTON ROAD STOPPING UP	31.5.94	3.6.94	IN PROGRESS							SECTION OF ROAD UNNECESSARY DUE TO REALIGNMENT
GLAMIS FORMER A94 EASSIE MILL STOPPING UP.	11.10.95	1.11.95	IN PROGRESS							SECTION OF ROAD UNNECESSARY DUE TO REALIGNMENT

ORDERS BEING PROMOTED UNDER ROADS (SCOTLAND) ACT 1984

