

ANGUS COUNCIL

ROADS COMMITTEE

30 APRIL 1998

TRAFFIC ORDERS - UPDATE

REPORT BY THE DIRECTOR OF ROADS

ABSTRACT

This report is to update the Committee on the Traffic Orders currently in progress.

1 RECOMMENDATIONS

It is recommended that the Committee agree to note the contents of this report.

2 INTRODUCTION

Previous References:-

Report No 118/98 - Roads Committee 29 January 1998 when a previous report on the Angus Traffic Orders was submitted and approved.

3 DETAILS

TRAFFIC REGULATION ORDERS : CURRENT (attached) indicates the Orders currently being processed and their stage of progress at 1 April 1998.

4 FINANCIAL IMPLICATIONS

None.

5 CONSULTATION

The Chief Executive, the Director of Law and Administration, and the Director of Finance have been consulted in the preparation of this Report.

Dr Bob McLellan
DIRECTOR OF ROADS

NOTE

No background papers as defined by Section 50D of the Local Government (Scotland) Act 1973 (other than any containing confidential or exempt information) were relied on to any material extent in preparing the above Report.

REPORTS/traff.update
20 April 1998
DAM/JSG

TRAFFIC REGULATION ORDERS : CURRENT

AS AT 13 APRIL 1998

ORDER	COMM REPORT APPRVD	L&A REQUEST INFO	PREPARTN OF PLANS/ SCHEDULES	INFO TO L&A FROM ROADS	DRAFT ORDER RECVD	DRAFT ORDER AGREED	CONSULTING PERIOD	ADVERTISING PERIOD	MADE	COMMENTS
FORFAR MYRE ROAD ONE WAY	14.4.92	1.5.92	COMPLETE	1.7.92	18.8.92	27.8.92	(20.11.92-8.1.93) 4.4.97 - 16.5.97	21.7.97-8.8.97	18.9.97	WORKS TO BE CARRIED OUT IN NEAR FUTURE EXISTING MARKINGS REQUIRING ORDER FOR ENFORCEMENT . DRAFT ORDER DETAILS BEING DISCUSSED . PROPOSAL TO PREVENT RAT RUNNING IN RESIDENTIAL AREA JUNCTION VISIBILITY PROTECTION ASSOCIATED WITH NEW ACCESS TO ANGUS COLLEGE - ON COMPLETION OF ROADWORKS SITUATION TO BE MONITORED TO ASSESS WHETHER ONE-WAY REQUIRED
ANGUS DISTRICT SCHOOL KEEP CLEAR AREAS	18.4.95	5.5.95	COMPLETE	10.6.97						
MONTROSE PANITER CRESCENT ROAD CLOSURE	28.8.97	11.9.97	COMPLETE	11.12.97	28.1.98	12.2.98	17/3/98-17/4/98			
MONTROSE PANITER CRES/BRECHIN RD WAITING RESTNS	28.8.97	11.9.97	COMPLETE	11.12.97	28.1.98	12.2.98	17/3/98-17/4/98			
A-BROATH ELLIOT ST VARIATION OF ONE WAY	24.4.97									
ANGUS COUNCIL CAR PARKS - REVIEW OF OPERATIONS	28.8.98	4.2.97	COMPLETE	15.12.97	7.1.98	16.3.98	27/3/98-30/4/98			ALTERATIONS TO PARKING PERIODS /FINES ETC THESE ORDERS TO BE CONSOLIDATED INTO ONE OVERALL ANGUS COUNCIL SPEED LIMITS ORDER
KINGENNIE DRUMSTURDY RD VARIATION OF SPEED LIMITS	28.11.98	4.2.97	IN PROGRESS							
ANGUS COUNCIL VARIATION OF SPEED LIMITS '97	23.1.97	4.2.97	IN PROGRESS							
ANGUS DISTRICT CYCLE ROUTE	12.4.93	3.6.94	IN PROGRESS							NEW CYCLE TRACKS IN FORFAR AND MONTROSE IMPLEMENTATION 25.5.98
MONTROSE GLAXO STOPPING UP	17.10.98	3.12.98	COMPLETE	29.8.97	18.9.97	7.10.97	28.11.97 - 28.12.97		2.3.98	SHORT SECTION OF FOOTWAY TO BE STOPPED UP DUE TO HOUSING DEVT - MAKING OF ORDER HELD UNTIL REPLACEMENT FOOTWAY HAS BEEN CONSTRUCTED.
ARBROATH GREAT MICHAEL ROAD STOPPING UP	10.8.93	27.9.93	COMPLETE	24.12.93	29.4.94	5.5.94	17.6.94 - 15.7.94			SIDE ROADS AFFECTED BY A90 REALIGNMENT AWAITING AS BUILT DRAWINGS FROM SODD
A90 GATESIDE STOPPING UP	22.5.90	28.6.90	SEE COMMENTS							
ARBROATH KRINGTON ROAD STOPPING UP	31.5.94	3.6.94	IN PROGRESS							SECTION OF ROAD UNNECESSARY DUE TO REALIGNMENT
GLAMIS FORMER A94 EASBIE MILL STOPPING UP	11.10.95	1.11.95	IN PROGRESS							SECTION OF ROAD UNNECESSARY DUE TO REALIGNMENT

ORDERS BEING PROMOTED UNDER ROADS (SCOTLAND) ACT 1984

